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L ocation: Caltrans Pudong Office, Shanghai, China
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Item Title Detail

1 Logistics Due to Typhoon Wipha, Team China worked the Room 602 office today.

No member from Team China or ABF went to Changxing Island as the ferry
boats were still suspended due to unsafe weather on the coast.

2 Key conversations Met with Jason Tom, Keith Devonport, Alistair Melville, Ady Velasco, and
Dave McClary to discuss the interpretation of the specification pertaining to
sati sfactory mock-up fabrication regarding the large repairs (more than 10%
of weld length) being made to Skin Plates A and E of the 77-m mock-up.
The team agreed that this issue should discussed again with the executive
team at Pier 7 to gain consensus before our first 1ssues Meeting with ABF.
However, in order to document the Department's concern regarding the
repairs, METS will issue an NCR stating that ABF allowed ZPMC to
proceed with making the repairs knowing the excessive length of the repairs
and without notifying the Engineer.
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